Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Air Force- BURLINGTON INTERNATIONAL AIRPORT / VT 157282429400

Progressin FY97

Continuation of aremedial design.
Siteswith Response Complete | 0 Investigation 0 4 0 $1,700 $400 $895 $455 [ Fy 00 $0
High 4 Interim Actions 0(0) 3(3) $2 $2 $384 $0
o FYO1 $731
Sitesin Medium 0 Design 0 0 4 $350 $32 $0 $0
Progress Progress Planned for FY98-FY 99
-Rdative Risk Low 0 RAC 0 0 4 $323 $0 $0 $0| Fy02 $6,111 Begin bioslurping. Remediate soil through SVE.
Not Evaluated 0 RA-O (LTO 0 0 4 $0 $0 $0 $0
Category (LTO) FYo03 $424
Not Required 0 LTM 0 0 4 $0 $0 $0 $0
Total Number of Sites 4 Total $2,375 $434 $1,279 $455 || FY 98-2003* * $11,472
’ FUDS- BURLINGTON INT-L ARPT /VT19799F217100 Progressin FY97
Siteswith Response Complete | 2 Investigation 2 1 0 $11 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 1 0 1 $38 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 0 RA-C 1 0 1 $48 $0 $0 $0|| FYo2 $0
-Relative Risk prop— o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $97 $0 $0 $0 || FY 98-2036** $2,952

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.




